
Compact Signing Date: 23-Sep-10
Entry into Force Date: 25-May-11
End of Compact Date: 25-May-16

Table of Key Performance Indicators Compact Closeout Period:
26-May-16 to

22-Sep-16
Compact Current Budget: $433.4 Million

Percentage of municipalities that 

provide their KC Local 

Counterpart Contributions (LCC) 

based on their LCC delivery plan 

0 80 100 125%

Number of Subprojects completed 

with 100% physical 

accomplishment

0 2,740 2,380 87%

Number of barangays that have 

completed all the trainings during 

the social preparation stage

0 3,000 3,764 125%

Number of barangays that have 

completed Thematic Environment 

Management System (TEMS) 

Training

0 No Target 2,338 No Target

Number of barangays that have 

completed Gender-related training
0 No Target 1,367 No Target

Kilometers of roads vehicle-

passable (lanes)
0 444 294 66%

Value of road construction 

contracts disbursed
0 193,480,000 96,676,691 50%

Project affected entities 

compensated
0 No Target 8,391 No Target

Project affected entities 

compensated (female)
0 No Target 4,004 No Target

BIR Offices using the Tax 

Registration System module of 

eTIS
 1

0 13 13 100%

Revenue from new and existing 

business registrants
Pending No Target Pending No Target

Percentage of audit cases 

performed using CAATS 2.9 95 100 105%

Revenue collection per audit

(PhP Millions)                                   
3.00 4.30 15.54 965%

Successful case resolutions 28 140 58 27%

Personnel charged with graft, 

corruption, lifestyle and/or criminal 

cases

67 250 187 66%

1
 Indicator to be replaced in FY16 with "Tax gap."

Philippines

Report Date: November 10, 2015

(Quarter 17 Results: July  to September 2015)

End of Compact Target

Quarter 1 through 

Quarter 17 Actuals 

(Sep 2015)

Percent Compact Target 

Satisfied

(Sep 2015)

KALAHI-CIDSS Project

Objective: The KALAHI-CIDSS 

Project expects to improve the 

responsiveness of local 

governments to community 

needs, encourage communities to 

engage in development activities, 

and deliver benefits to barangay 

residents through the individual 

sub-projects.

Estimated discounted $118.1 

million increase in income over 

20 year life of the investment 

generated by a projected 

increase in 1) savings in transport 

cost for agricultural inputs 2) 

reduced post-harvest losses due 

to shorter marketing periods, 

better access to technology, and 

extension services 3) time 

savings from decreased time 

spent fetching water 4) health 

benefits from decreased 

morbidity from waterborne 

diseases 5) increased rice price 

(e.g. to higher product quality and 

timing of sales) 6) increase in 

present value of earnings due to 

higher enrollment rate and lower 

dropout rate 7) increase in 

present value of earnings due to 

higher child ability 8) health 

benefits from decreased 

morbidity from more frequent 

BHS visits and 9) value of time 

savings from shorter travel times 

to new BHS facility.  Compared to 

discounted costs of $95.4 million.

Grants for Community Projects 

Activity

Outcome: Provide grants for 

livelihood activities and the 

construction, repair and 

improvement/upgrading of small-

scale rural infrastructure sub-

projects identified by the 

community.

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

Key Performance 

Indicators
Baseline

Secondary Roads Activity

Outcome: Reconstruction and 

rehabilitation of 220 km of the 

Samar road. The replacement or 

upgrading of associated 

structures, such as bridges and 

culverts, to eliminate flooding and 

improve road safety.

Revenue Administration 

Reform Project 

Objective: The Revenue 

Administration Reform Project 

expects to increase tax revenues 

over time and support the 

Department of Finance’s 

initiatives to detect and deter 

corruption within its revenue 

agencies.

Estimated discounted $160.1 

million increase in income over 

20 year life of the investment 

generated by a projected 

increase in collected tax revenue 

and improved efficiency through 

public sector revenue 

administration and tax payer 

compliance.  Compared to 

discounted costs of $42.6 million.

BIR Revenue Administration 

Reform Activity

Outcome: The implementation of 

eTIS; the utilization of automated 

auditing tools in the large 

taxpayer unit; and

a public awareness campaign to 

disseminate information about 

BIR’s reform and enforcement 

activities.

RIPS Activity

Outcome: The acquisition and 

customization of case 

management software, a related 

data depository system, and 

training.

Secondary National Roads 

Development Project

Objective: The Secondary 

National Roads Development 

Project expects to lower vehicle 

operating costs and save the time 

of those Filipinos living near the 

roads.

Estimated discounted $205.1 

million increase in income over 

25 year life of the investment 

generated by a projected 

increase in savings in time and 

lower vehicle operating costs, 

increased frequency of travel and 

changes in maintenance costs.  

Compared to discounted costs of 

$151.7 million.

Environmental and Social 

Mitigation Activity

Outcome: Reconstruction and 

rehabilitation of 220 km of the 

Samar road. The replacement or 

upgrading of associated 

structures, such as bridges and 

culverts, to eliminate flooding and 

improve road safety.


